

# Leadership for Learning Calendar of Events 2008 – 2009

Mid-May 2008	Two-day facilitator work session – prep for August 14, 2008
August 13, 2008	Half-day facilitator work session – prep for August 14, 2008
<b>August 14, 2008</b>	<b>8:30 a.m. – 3:30 p.m. – All staff at various sites across the District – Focus: Overview of Gradual Release of Responsibility, purpose, culture, participation in PSTs</b>
Early September, 2008	PST 1 – Focus on how purpose, background knowledge, and metacognition
September 18-19, 2008	8:30 a.m. to 3:30 p.m. – Facilitator work session – prep for September 26, 2008
By September 25, 2008	PST 2 – Focus on reflection of implementation of purpose, background knowledge, and metacognition
<b>September 26, 2008</b>	<b>8:30 a.m. to 3:30 p.m. – All staff at various sites across the District – Focus: Think alouds, case studies</b>
October 16, 2008	8:30 a.m. to 3:30 p.m. – Facilitator work session – prep for PSTs 3, 4, and 5
End of October, 2008	PST 3 – Focus on planning think alouds and case studies
Mid-November	PST 4 – Focus on reflection of implementation of think alouds
December 11, 2008	8:30 a.m. to 3:30 p.m. – Facilitator work session – prep for January 5, 2009
December 12, 2008	8:30 a.m. to 11:30 a.m. – Pilot group for ELDPI 12:30 p.m. to 3:30 p.m. – Facilitator/teacher team training for differentiation of content for January 5, 2009
By December 19, 2008	PST 5 – Focus on progress of case studies and implementation of strategies learned to date
<b>January 5, 2009</b>	<b>8:30 a.m. – 11:30 a.m. All staff at various sites across the District – Focus: Academic language and vocabulary</b>
January 5-30, 2009	Complete four surveys for NORMES research for GRR <ul style="list-style-type: none"> <li>• Teacher Beliefs</li> <li>• Professional Development Questionnaire</li> <li>• Stages of Concern</li> <li>• Teacher Efficacy</li> </ul>

# Leadership for Learning

## Calendar of Events

### 2008 – 2009

January 7 and 8, 2009	Facilitator work sessions – prep for January 19, 2009 – both days from 8:30 a.m. to 3:30 p.m. On the afternoon of January 8, bring in teachers to work with facilitators for differentiation in content areas.
Mid-January, 2009	PST 6 – Focus: Reflection from January 5 <sup>th</sup> , reflection on case study, reflection on strategies, planning for use of strategies
<b>January 19, 2009</b>	<b>8:30 a.m. – 3:30 a.m. All staff at various sites across the District – Focus: Analyzing text (teachers should bring textbooks with them to the training), linguistic frames, grouping</b>
February 4, 2009	Facilitator work session – prep for PSTs 7, 8, 9, and 10
Mid-February, 2009	PST 7 – Focus: Reflection on case study, reflection on strategies, planning for use of strategies
February 25, 2009	Administrator/Facilitator training for coaching the Gradual Release of Responsibility model
End of February, 2009	PST 8 – Focus: Reflection on case study, reflection on strategies, planning for use of strategies
Mid-March, 2009	PST 9 – Focus: Reflection on case study, reflection on strategies, planning for use of strategies
End of April, 2009	PST 10 – Focus: Case study reflection, year-end reflection, goal-setting for next year
Mid-May, 2009	Completion of Case Study
May 19-20, 2009	Facilitator work session – Reflection, next steps, and training for August 13, 2009

## Schedule of Events for Gradual Release of Responsibility Activities 2008 – 2009

### Schedule of Case Study

<b>Activity</b>	<b>Completed by (Full year)</b>	<b>Completed by (Semester version*)</b>
Recording data on Case Study page 1	End of October 2008	End of January 2009
Conversations with Case Study parent	Throughout year, but completed by Mid-May 2009	Throughout semester, but completed by Mid-May 2009
Recording conversations with Case Study parent	Throughout year, but completed by Mid-May 2009	Throughout semester, but completed by Mid-May 2009
Observation 1	Mid-November 2008	January 30, 2009
Recording Observation 1	Mid-November 2008	January 30, 2009
Conversations with Case Study student	Throughout year, but completed by Mid-May 2009	Throughout semester, but completed by Mid-May 2009
Recording conversations with Case Study student	Throughout year, but completed by Mid-May 2009	Throughout semester, but completed by Mid-May 2009
Observation 2	January 30, 2009	Mid-March 2009
Recording Observation 2	January 30, 2009	Mid-March 2009
Observation 3	April 30, 2009	April 30, 2009
Recording Observation 3	April 30, 2009	April 30, 2009

\*Semester version is designed for secondary teachers who teach semester-long courses. It could also be used as an alternate for a teacher whose student moves at semester break.

## Schedule of Events for Gradual Release of Responsibility Activities 2008 – 2009

### Schedule of Completion Dates for Gradual Release of Responsibility Activities and Potential Professional Development Hours

<b>Activity</b>	<b>Completed by</b>	<b># of PD Hours</b>
LfL Day 1	August 14, 2008	6.0
PST 1	Early September 2008	0.75
PST 2	September 25, 2008	0.75
LfL Day 2	September 26, 2008	6.0
PST 3	End of October 2008	0.75
PST 4	Mid-November 2008	0.75
PST 5	December 19, 2008	0.75
LfL Day 3	January 5, 2009	3.0
PST 6	Mid-January	0.75
LfL Day 4	January 19, 2009	6.0
PST 7	Mid-February 2009	0.75
PST 8	February 27, 2009	0.75
PST 9	March 18, 2009	0.75
PST 10	April 30, 2009	0.75
Case Study	Mid-May 2009	1.5
<b>Total</b>		<b>30 Hours</b>